MAAP Project Schedule

Completion

Deliverable Status Date
Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
Ul Prototype Completed 11/15/02
System Design: Completed 12/13/02
Object Model Completed 12/13/02
Data Model Completed 12/13/02
Security Analysis Completed 12/13/02
Sequence Diagrams Completed 12/13/02
Interface Definitions to External Systems Completed 12/13/02
Data Mapping Document Completed 12/13/02
Report Design Completed 12/13/02
System Architecture Design Analysis: Completed 12/13/02
Technical architecture document with server topology | Completed 12/13/02
Software and Hardware Selections Completed 12/13/02
Preliminary Server Sizing Completed 12/13/02
Updated Logical Design Completed 1/16/03
System Design and Architecture — Part || In Process 4/8/03*
XML Specification (Beta) In Process 2/26/03*
Updated User Interface In Process 2/28/03*
Updated Object Model and Data Model In Process 3/14/03*
Updated Sequence Diagrams In Process 4/8/03*
NMVITIS Design Not Yet Started 4/8/03*
XML Specification (Final) Not Yet Started 4/25/03*
Low Level Design Not Yet Started 6/20/03*
Physical Design and Unit Testing Not Yet Started 12/26/03*
System Testing Not Yet Started 3/2/104*
Implementation Planning Not Yet Started 3/23/04*
User Acceptance Testing Not Yet Started 4/27/04*
Data Conversion Not Yet Started 5/4/04*
Training Not Yet Started 5/4/04*
Full Production Cutover Not Yet Started 6/1/04*
Complete 1% Warranty Phase Not Yet Started 6/29/04*
Complete 2" Warranty Phase Not Yet Started 7/27/04*
Complete 3™ Warranty Phase Not Yet Started 8/24/04*
Complete 4™ Warranty Phase Not Yet Started 9/21/04*

*Subject to final DOS agreement and Change Request




